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The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 2, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   
 
Project ID No. APT1088908 (Capital Project 88908) - Brackett Field Airport 
Service Road, City of La Verne (5), Excel Paving Company, with changes 
amounting to a credit of $5,588.84, and a final contract amount of $373,976.91. 

 
Project ID No. GME0000002 - Retrofit/Replacement of Underground Storage 
Tanks and Fuel Facilities, Group 2, vicinities of Lomita, Lawndale, Canyon 
Country, Walnut, Wrightwood, and Lancaster, (2, 4, and 5), Fleming 
Environmental, Inc., with changes in the amount of $1,367.06, and a final 
contract amount of $1,667,153.89 (Final Acceptance). 
 
Project ID No. RDC0014536 - Painter Avenue at Mystic Street, et al., vicinity of 
Whittier (5), C. T. & F., Inc., with changes in the amount of $6,729.67, and a final 
contract amount of $304,795.67. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. APT1088908, GME0000002, and RDC0014536. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING 
 
The modifications to the contract amounts range in value from a credit of $5,588.84 to 
an increase in the amount of $6,729.67, while the total values of the contracts range 
from $304,795.67 to $1,667,153.89.  
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
departmental and County assets for other construction-related activities.   
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CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
LA 
O:\Forms\Board\Acc-ltr.wpd 
 
Enc. 3 
 
cc: Chief Administrative Office  
 County Counsel 
 Office of Affirmative Action Compliance 
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ACCEPTANCE OF CONTRACT 
January 10, 2006 
 
 
 
PROJECT ID NO. APT1088908 (CAPITAL PROJECT 88908) BRACKETT FIELD 
AIRPORT SERVICE ROAD (City of La Verne), Supervisorial District 5 
 
Contractor:  Excel Paving Company, 2230 Lemon Avenue, Long Beach,  
California 90806 
 
Project Description: Construction of asphalt concrete and portand cement concrete 
pavement, reinforced concrete pipe, and drainage structures, and installation of striping 
and pavement markings. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities                                                                       ($11,331.50) 
(2) Wing Walls and Trash Rack                                                                           5,742.66 
 
       Total                                                                                                         ($ 5,588.84) 
 
Description of Changes: 
 
(1)  The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2)  Your Board previously approved a change in work to construct wing walls and 
install a trash rack below the head wall.  The cost for this work exceeded the original 
estimate by the amount shown. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was based 
on time and materials as provided in Subsection 3-3 of the contract specifications 
 
No additional working days were required because of these changes. 
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Project Completion Date: 
 
The contractor completed the project on November 4, 2005, in accordance with the 
plans and specifications. The delay in forwarding this letter to your Board was due to the 
length of the time given the contractor to furnish the documentation necessary to close 
out the contract. 
 
In addition, the contractor requested 18.5 hours of overtime inspection which resulted in 
a credit to the contract. 
 
Final Contract Amount:  
 

Original contract amount       $373,037.00 
        Actual costs of changes in work previously 

    approved by the Board 7,500.00 
        Changes in work authorized by the Director        

    of Public Works            (5,588.84) 
        Deduction for overtime inspection            (971.25) 

 
         FINAL CONTRACT AMOUNT $373,976.91 
 
CM: 
O:\Projects\Aviation\APT1088908\Board\acc.doc 
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ACCEPTANCE OF CONTRACT (FINAL) 
January 10, 2006 
 
 
PROJECT ID NO. GME0000002, RETROFIT/REPLACEMENT OF UNDERGROUND 
STORAGE TANKS AND FUEL FACILITIES, GROUP 2 (in the vicinities of Lomita, 
Lawndale, Canyon Country, Walnut, Wrightwood, and Lancaster), Supervisorial 
Districts 2, 4, and 5 
 
Contractor:  Fleming Environmental, Inc., 6130 Valley View Street, Buena Park, 
California 90620-1030 
 
Project Description: 
 
Retrofit/replacement of underground storage tanks and fuel facilities. 

Change in Work: 

Relocate Electrical Equipment $1,367.06 
 
Description of Change: 

During the installation of the Enhanced Vapor Recovery System, it was discovered that 
existing conditions differed from the plans.  It was necessary to relocate existing 
electrical equipment to facilitate completion of the system.  The cost for this work was 
based on time and materials as provided in Subsection 3-3 of the contract 
specifications.   
 
Two additional working days were required because of this change. 
 
Project Completion Date: 
 
The contractor completed the project on January 15, 2004, in accordance with the plans 
and specifications.  On April 5, 2005, your Board approved the partial acceptance of the 
work pending additional work that may be necessary to ensure all Public Works facilities 
comply with State regulations.  The contractor completed the additional work on 
September 27, 2005.  Therefore, we recommend that your Board accept the work of this 
contract.   
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Final Contract Amount: 
 

Original contract amount $1,401,950.00 
 Actual costs of changes in work previously 
    approved by the Board 263,836.83 
 Change in work authorized by the Director of 
   Public Works        1,367.06 
 
FINAL CONTRACT AMOUNT $1,667,153.89 
 
HC 
O:\Projects\Special\Retrofit&ReplacementofUSTs Group 2 (GME0000002)\Board\FINAL-accep.doc 
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ACCEPTANCE OF CONTRACT 
January 10, 2006 
 
 
 
PROJECT ID NO. RDC0014536, PAINTER AVENUE AT MYSTIC STREET, ET AL.,  
(in the vicinity of  Whittier), Supervisorial District 5 
  
Contractor:  C. T. & F., Inc., 7228 Scout Avenue, Bell Gardens, California 90201 
 
Project Description:  
 
Modification and installation of traffic signals; striping and pavement marking; and 
construction of curb ramps, sidewalk, and curb and gutter. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $1,433.78 
(2) Adjust Manhole 1,795.89 
(3) Install Cable Railing 3,500.00 
 
 Total $6,729.67 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  
 
(2) To meet the intent of the design, it was necessary to adjust one manhole to the 
new street elevation on Meyer Road east of Carmenita Road in the City of Santa Fe 
Springs.  This work was shown on the plans but was not included in contract 
specifications. 
 
(3) To meet field conditions and assure pedestrian safety, it was necessary to install 
22 feet of cable railing along the edge of the curb ramp.  This work is not shown on the 
plans. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was based 
on time and materials as provided in Subsection 3-3 of the contract specifications.  The 
cost for Item 3 was negotiated as provided in Subsection 3-2 of the contract 
specifications. 
.
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No additional working days were required because of these changes 
 
Project Completion Date: 
 
The contractor completed the project on November 3, 2005, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
In addition, the contractor requested 15 hours of overtime inspection which resulted in a 
credit to the County.  
 
Final Contract Amount: 

 
 Original contract amount $286,275.18 
 Actual costs of changes in work previously  
     approved by the Board 12,578.32 
 Changes in work authorized by the Director 

    of Public Works         6,729.67  
 Deduction for overtime inspection        (787.50) 

  
 FINAL CONTRACT AMOUNT $304,795.67 
 
EK:en 
O:\Projects\Programs - Road\Traffic\PainterAve@MysticSt(RDC0014536)\Board\acceptance.doc 

 


